

PROJECT DISPATCH



Project Dispatch, Issue 13 - April 2024

Dear neighbors,

Join the City of Buda at the upcoming celebration of Buda's Birthday! Read below to learn more about what the project team has been up to.

Buda Bonds 2021 Updates

Community Meetings and Events

Celebrate Buda's Birthday with us!

Join the Buda Bonds team at the upcoming celebration of [Buda's 143rd birthday](#) on April 6 at the Buda Amphitheater! Stop by the City of Buda's booth from 3 - 5:45 p.m. to learn more about projects that are underway and the progress the team has made. We look forward to seeing you there.



Presentation to City Council for Approval of Preliminary Plans



Watch the presentation [here](#), item G2 (at the 22:00 mark) and item H2 (at the 57:52 mark).

The Buda Bonds project team presented the schematic design for the Main Street East

Extension project and the proposed improvements for Middle Creek Drive to Council on March 19, 2024. City Council approved both designs and the team will continue their efforts! Learn more about the preliminary plans for each project below:

MIDDLE CREEK DRIVE TYPICAL SECTION

MAIN STREET EAST EXTENSION SCHEMATIC

Project Updates and Milestones

Sidewalk Gap Improvements Update

The sidewalk improvement projects, Old San Antonio Drive and Cabela's Drive were presented to the Buda Bonds Oversight Committee (BBOC) on Jan. 22, 2024, and to City Council on Feb. 6, 2024. After evaluation and feedback, the sidewalk gap along Old San Antonio Road was removed from the scope of work.

The sidewalk gap along Cabela's Drive is at 90% design level and engagement with property owner(s) for dedication of easements is underway.

Old Black Colony Road

The 30% preliminary design for the Old Black Colony Road Reconstruction project was finalized in February. City Council reviewed the revised preliminary design and approved of the proposed design.

Final design is anticipated to begin by the end of this month.

City Park Parking Lot



The contractor, Harris Road Company, began construction of the parking lots in late-January 2024. Base material has been placed, and forms are being set. The project team expects completion in May 2024, weather permitting.

Austin Street Reconstruction

Geotechnical work was done on Austin Street mid-March to give the project team a better understanding of the area and to better inform the preliminary design process. Preliminary design is on track to be complete in the Spring with final design beginning this Summer.

Help Us Spread the Word



[Sign up for Project Updates](#)

The City's Project Dispatch e-newsletter is one of the best ways to be notified of project milestones and construction updates. Make sure you and your neighbors are signed up!

[Share with your friends and neighbors](#)

Follow **#BudaBonds2021** on social media and visit our website to learn more details about each project. Help us spread the word with your family and neighbors.

For comments or inquiries related to the 2021 Buda Bonds projects:

Phone: **512-523-0077**

Email: **BudaBonds@budatx.gov**

Website: **BudaBonds.com** (Click to Get Updates)



[View as Webpage](#)

City of Buda | 405 E Loop St, Bldg 100, Buda, TX 78610

[Unsubscribe \[lamarriol.smith@budatx.gov\]\(mailto:lamarriol.smith@budatx.gov\)](#)

[Update Profile](#) | [Constant Contact Data Notice](#)

Sent by bycommunications@budatx.gov powered by



Try email marketing for free today!